Tennessee Department of the Military

Tuesday, August 05, 2008 1:53 PM
Bristol
361/005-01-2003 $540,000.00 West Welch Reed Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Center HVAC Replac $473,000.00 HVAC, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 5/14/09
6/09/08: Final Inspection
5/14/08: Substantial Completion, 95% complete
1/03/08: Project approx. 50% complete
10/18/07: Construction NTP, contract duration 180
days
1 Project $540,000.00 ( Total Budgeted Cost of Projects )
Camden
361/008-01-2004 $190,000.00 NJC, INC Law, V. Renovation
Readiness Center MP&E Syste $172,000.00 Griffin Building Group LLC Bryant, J. Active Construction 5/20/08: Construction NTP, 180 days, RSC is
11/15/2008
4/23/08: Construction Contract executed
3/19/08: Bid Date
3/04/08: Pre-Bid Conference
1/02/08: Waiting on NJC for documents
10/10/07: Correct for rebid (again)
10/16/07: Wait on Designer
1 Project $190,000.00 ( Total Budgeted Cost of Projects )
Centerville
361/009-01-2006 $1,180,000.00 Olert Engineering Inc. Law, V. Renovation
Readiness Ctr Update $530,500.00 Fellowship Construction, LLC Bryant, J. Active Construction 7/25/08: Construction NTP issued, RSC is 12/20/08

(150 days)

7/10/08: Construction contract executed
5/22/08: Bid date

5/06/08: Pre Bid Conference

3/05/08: Returned to Kirby for corrections
1/02/08: Returned to Olert for corrections to
documents, need to sent copy to Fire Marshal for
approval

10/16/07: Wait on Designer (Alex Smith Arc.)

1 Project

$1,180,000.00

( Total Budgeted Cost of Projects )



Chattanooga

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/010-01-2003 $595,000.00 Planning Associates, Inc. Law, V. Renovation
Readiness Center Training Bldg $515,000.00 J & J Contractors, Inc. Bryant, J. Project Closed Out Kirby Shelton
Warranty Inspection performed, no date indicated
YEW inspection was due 8/30/2007
361/010-01-2005 $200,000.00 Consolidated Technologies Law, V. Renovation
Readiness Center Drainage Impr $178,500.00 Thomas Brothers Construction Co., Inc.  Bryant, J. Substantially Complete 12/17/07: Substantial Completion Certificate

10/16/07: 90% complete, Substantial Completion 12/07

2 Projects $795,000.00 ( Total Budgeted Cost of Projects )
Concord
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/047-01-2006 $310,000.00 Wystwynd Designs, Inc. Law, V. Renovation
Metal Bldg Sys Update $273,500.00 Christopoulos and Kennedy Constructio  Bryant, J. Active Construction 1/02/08: 100% complete, waiting on close-outs

10/16/07: 86% completion construction

1 Project $310,000.00 ( Total Budgeted Cost of Projects )
Crossville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/017-01-2004 $420,000.00 West Welch Reed Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Center Utilities Upgr $252,000.00 CHC Mechanical Contractors, Inc. Bryant, J. Construction Closed Out YEW due 4/09/08
1 Project $420,000.00 ( Total Budgeted Cost of Projects )
Dresden
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/022-01-2007 $132,953.14 Hart Freeland Roberts, Inc. Law, V. Renovation
Readiness Center Drainage Impr $89,500.00 Bryant, J. Bidding Phase Tim Stewart

8/27/08: Bid date
8/12/08: Pre Bid Conference

1 Project $132,953.14  ( Total Budgeted Cost of Projects )
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Houston Barracks

361/067-01-1999-01 $9,870,000.00 JV HART FREELAND/ THOMAS Ml Law, V. Demolition Awaiting One-Year Corr Insp

Site & Parking Garage $9,162,273.00 Hardaway Construction Co., Inc. Bryant, J. Construction Closed Out YEW due 11/01/07

361/067-01-1999-02 $22,252,239.00 JV HART FREELAND/ THOMAS Ml Law, V. New Construction

New Facility $22,252,239.00 Hardaway Construction Co., Inc. Bryant, J. Substantially Complete 7/01/08: Substantial Completion Certificated issued
5/05/08: New Substantial Completion 6/08
10/16/07: Substantial Completion 5/08

361/067-01-2006 $250,000.00 Thomas & Miller, Architects Law, V. Renovation Awaiting One-Year Corr Insp

Renovate USP&FO Complex $217,500.00 FireTeam Corporation Bryant, J. Construction Closed Out YEW due 12/08/07

361/067-01-2007 $1,698,222.77 Thomas & Miller, Architects Law, V. Renovation

Building 102 Renovation $1,050,000.00 Bryant, J. Design Development Phase 11/16/07: SDP approved, NTP to DDP authorized
10/16/07: Complet design 3/08, addto scope of work at
Nov 07 SBC meeting
10/12/07: Designer Agreement executed

361/067-02-1999 $9,743,143.28 James F. Scalf & Associates Law, V. Renovation

State Area Command Headquart $8,008,222.00 Bryant, J. Active Construction 6/02/08: Construction NTP issued
5/14/08: Construction contract executed
5/01/08: Apparent low bidder is Cardinal Construction
$8,517,700
3/04/08: Bid Date
2/12/08: Pre-bid conference
10/10/07: Redesign, rebid

361/067-02-2006 $300,000.00 In House (Agency Resources) Law, V. Renovation Awaiting One-Year Corr Insp

Security Fencing Improvements $270,000.00 Rio Grande Fence Co., Inc. Bryant, J. Construction Closed Out Warranty inspection due 9/20/08

361/067-02-2007 $2,000,000.00 JV Buchart-Horn/Barge Cauthen Associ  Law, V. Planning Processing Contract

USPFO Addition/Alteration $0.00 Bryant, J. SBC Approved - Awaiting Contra Preplan project.
11/01/07: Contract is working, has not yet gone to
Designer
10/16/07: Add funds, to fully plan, at Jan 08 SBC
meeting

7 Projects $46,113,605.05 ( Total Budgeted Cost of Projects )
Jackson
361/042-01-2008 $75,000.00 In House (Agency Resources) Law, V. Renovation
Readiness Center-Tower Additi $0.00 Bryant, J. SBC Approved - Awaiting Contra
1 Project $75,000.00 ( Total Budgeted Cost of Projects )



Kingsport

361/046-01-2006 $20,534,000.00 JV Shaw Shanks / Reedy Sykes Law, V. New Construction
Armed Forces Reserve Center $14,803,000.00 Bryant, J. Design Development Phase Tim Stewart
1/03/08: Processed two requests for additional services
for geothermal testing
1 Project $20,534,000.00 ( Total Budgeted Cost of Projects )
Knoxville
361/047-01-2008 $200,000.00 Department Consultant n/a New Construction Special Project
Readiness Center-New Washrac $0.00 In House (Agency Resourses) n/a SBC Approved - Awaiting Contra Project done by in-house with assistance from Agency
consultant.
361/047-02-2001-02 $334,000.00 West Welch Reed Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC Replac & $334,000.00 Interstate Mechanical Contractors, Inc.  Bryant, J. Construction Closed Out YEW due 4/12/08
2 Projects $534,000.00 ( Total Budgeted Cost of Projects )
Lavinia
368/031-01-2006 $750,000.00 In House (Agency Resources) Law, V. New Construction ON HOLD
Vol. Trng. Site-19-Bed BOQ/B $685,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: Still waiting on funding, site adapt of
previous building
10/16/07: Wait on direction
368/031-01-2008 $765,000.00 Hart Freeland Roberts, Inc. Law, V. Renovation
Vol. Trng. Site-Building T-113 $0.00 Bryant, J. Bidding Phase 8/27/08: Bid Date
8/12/08: Pre Bid Conference
6/18/08: Awaiting asbestos abatement
5/19/08: Designer Agreeement executed
368/031-02-2008 $750,000.00 Hart Freeland Roberts, Inc. Law, V. Renovation
Vol. Trng. Site-Workbay Additi $0.00 Bryant, J. Bidding Phase 8/27/08: Bid Date
8/12/08: Pre Bid Conference
5/19/08: Designer Agreement executed
368/031-03-2008 $75,000.00 Law, V. Renovation
Readiness Ctr-Tower Erection-T $0.00 Bryant, J. SBC Approved - Awaiting Contra Purchasing
4 Projects $2,340,000.00 ( Total Budgeted Cost of Projects )
Lawrenceburg
361/049-01-2004 $306,849.00 1.C. Thomasson Associates, Inc. Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC & Elect U $158,800.00 Pettus Plumbing & Piping, Inc. Bryant, J. Construction Closed Out YEW due 2/06/08
1 Project $306,849.00 ( Total Budgeted Cost of Projects )



Louisville (Alcoa)

361/102-01-2005 $5,676,000.00 Michael Brady Architect, Inc. Law, V. Renovation
AASF-2 Additions $6,033,500.00 Hickory Construction, Inc. Bryant, J. Active Construction 10/22/07: Construction NTP
361/102-01-2007 $425,000.00 Michael Brady Architect, Inc. Law, V. Re-roof Awaiting NTP
AASF-Reroof & Repairs $380,000.00 Jolly Roofing & Contracting Co. Bryant, J. Active Construction 7/08/08: Construction contract executed
4/30/08: Bid Date
4/18/08: PreBid Conference
1/24/08: Design Agreement executed
1/02/08: Wrong signature block on contract to
Designer, will resend
12/11/07: Contract to Designer for signature
2 Projects $6,101,000.00 ( Total Budgeted Cost of Projects )
Maryville
361/060-01-2005 $240,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Readiness Ctr-Energy Savings P $203,000.00 Bryant, J. SBC Approved - Awaiting Contra Ted Horn
Project was cancelled as Energy Program project
4/30/08: Trying to find funding for project
10/16/07: Wait on funding, and for Newbern to be sold
1 Project $240,000.00 ( Total Budgeted Cost of Projects )
McKenzie
361/057-01-2007 $690,000.00 Buchart-Horn, Inc. Law, V. Renovation
Readiness Ctr-HVAC & Control $621,500.00 Bryant, J. Design Development Phase 6/18/08: DDPs returned for correction
1/02/08: In SDP
11/07/07: Design contract executed
10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting
1 Project $690,000.00 ( Total Budgeted Cost of Projects )



McMinnville

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

361/058-01-2006 $381,000.00 Olert Engineering Inc. Law, V. Renovation

Readiness Ctr Update $341,250.00 Bryant, J. Bidding Phase 7/03/08: Apparent low bidder Griffin Building Group
$207,000

6/24/08: Bid Date

4/30/08: Bid Date is HOLDING

4/22/08: Bid Date

4/02/08: PreBid Conference

1/03/08: Returned to Military for corrections to
documents

10/16/07: Wait on Designer

1 Project $381,000.00 ( Total Budgeted Cost of Projects )
Memphis
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/065-01-2005 $460,000.00 MMH Hall Architects / Planners Law, V. Re-roof
Readiness Center-Reroof $203,500.00 Bryant, J. Program Verification Phase 4/03/08: Design NTP
1/28/08: Wait on supplement from Designer
12/10/07: Add 50% Federal funds at Jan 08 SBC
meeting
1 Project $460,000.00 ( Total Budgeted Cost of Projects )
Milan
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
368/031-01-2005 $382,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
VTS-Upgrade Electrical Supply- $350,000.00 Bryant, J. Construction Document Phase 12/10/07: Still waiting on funding, designed and on the
shelf
10/16/07: Wait on Federal funding
368/031-01-2007 $750,000.00 In House (Agency Resources) Law, V. Renovation
VTS-Building I-1 Renovation $636,000.00 Barger Construction Company Bryant, J. Substantially Complete 5/22/08: Substantial Completion Certificate issued
1/28/08: 50% complete
2 Projects $1,132,000.00 ( Total Budgeted Cost of Projects )
Morristown
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/063-01-2003 $620,000.00 Lockwood Greene Engineers, Inc. Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC Replac & $462,000.00 Southern Constructors, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 5/14/09
5/14/08: Final Acceptance
5/14/08: Substantial Completion Certificate issued
1/28/08: 75% complete
1 Project $620,000.00 ( Total Budgeted Cost of Projects )
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Oneida

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/072-01-2008 $75,000.00 Law, V. Renovation
Readiness Ctr-Tower Relocation $0.00 Bryant, J. SBC Approved - Awaiting Contra Purchasing
1 Project $75,000.00 ( Total Budgeted Cost of Projects )
Rockwood
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/078-01-2006 $451,000.00 Planning Associates, Inc. Law, V. Renovation Awaiting One-Year Corr Insp
Readiness Ctr Update $404,500.00 Henley Roofing Company, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 1/28/09
3/26/08: Final Inspection
1/28/08: Substantial Completion Certificate issued
1 Project $451,000.00 ( Total Budgeted Cost of Projects )
Savannah
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/081-01-2007 $800,000.00 The Pickering Firm, Inc. Law, V. Renovation
Readiness Ctr-HVAC & Control $720,500.00 Bryant, J. Schematic Design Phase 5/12/08: NTP to SDP authorized
12/10/07: Design NTP
11/01/07: Design Agreement in process
10/16/07: Add facilities upgrade (Nov 07 SBC?)
1 Project $800,000.00 ( Total Budgeted Cost of Projects )
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Smyrna

361/079-01-2002 $3,930,000.00 In House (Agency Resources) Law, V. Renovation Root Project
Hangar Vol. Trng. Site-Reno Bu $0.00 Bryant, J. In Progress (Planning Projects & S
361/079-01-2002-04 $1,210,000.00 In House (Agency Resources) Law, V. Renovation Awaiting One-Year Corr Insp
Hangar 682 South-Fire Repairs $1,210,000.00 Southeast Contractors Inc. Bryant, J. Construction Closed Out Warranty inspection due 9/28/08
10/17/07: Final Inspection
9/29/07: Substantial Completion Certificate issued
361/079-03-2005 $500,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Storm Water Compliance $495,000.00 Bryant, J. Construction Document Phase Tim Stewart
In-House Consultants
5/05/08: Still waiting on funding
12/10/07: Still waiting on funding, design is on the shelf
10/16/05: Wait on Federal funding
361/079-05-1999-01 $644,000.00 Hastings Architecture Associates Law, V. Demolition
Demo Old Buildings $644,000.00 Dore & Associates Contracting Bryant, J. Substantially Complete 10/16/07: Wait on fence (subscript 2 grading)
361/079-05-1999-02 $12,700,000.00 Hastings Architecture Associates Law, V. New Construction
New TNANG Volunteer Trainin $12,546,000.00 R. G. Anderson Co., Inc. Bryant, J. Substantially Complete 2/01/08: Substantial Completion Certificate
361/079-05-2005-01 $772,000.00 In House (Agency Resources) Law, V. New Construction
Grubbs-Kyle Trng Center-New $769,750.00 Bryant, J. Construction Closed Out Tim Stewart
5/15/08: Year End Warranty inspection performed, no
deficiencies
6 Projects $19,756,000.00 ( Total Budgeted Cost of Projects )
Somerville
361/085-01-2008 $400,000.00 Law, V. Renovation
Readiness Ctr-Tower Replaceme $0.00 Bryant, J. SBC Approved - Awaiting Contra Purchasing
1 Project $400,000.00 ( Total Budgeted Cost of Projects )
Sparta
361/087-01-2007 $630,000.00 Planning Associates, Inc. Law, V. Renovation
Readiness Ctr-HVAC & Control $566,500.00 Bryant, J. Construction Document Phase 7/03/08: DDP approved, NTP to CDP authorized
4/25/08: NTP to SDP authorized
12/05/07: Design NTP
10/26/07: Design contract executed
10/16/07: Add facilities upgrade at Nov 07 SBC
meeting
1 Project $630,000.00 ( Total Budgeted Cost of Projects )



Statewide

361/000-01-2005-01 $170,000.00 Richard C. Rinks & Assoc., Inc. Law, V. Re-roof Awaiting One-Year Corr Insp
Morristown Readiness Ctr-Rero $121,000.00 Palmer Roofing and Sheet Metal Bryant, J. Construction Closed Out Kirby Shelton
1/07/08:Notice of Final Acceptance
1/02/08: Sending close-out docs now
10/22/07: Substantial Completion Certificate issued
Warranty inspection due 10/21/08
361/000-01-2005-02 $178,875.00 Richard C. Rinks & Assoc., Inc. Law, V. Re-roof Awaiting One-Year Corr Insp
Newport Readiness Ctr-Reroof $177,875.00 Palmer Roofing and Sheet Metal Bryant, J. Construction Closed Out Kirby Shelton
Warranty inspection due 10/21/08
1/07/08: Notice of Final Acceptance
1/02/08: Sending close-out docs now
10/22/07: Substantial Completion certificate issued
361/000-01-2006-01 $95,189.09 In House (Agency Resources) Law, V. Re-roof
Chattanooga FMS - Struc Repai $95,189.09 JDH, Co., Inc. Bryant, J. Construction Closed Out Kirby Shelton
1/28/08: Warranty Inspection done, no date indicated
361/000-01-2006-02 $85,000.00 In House (Agency Resources) Law, V. Re-roof
Athens FMS-Struc Repairs & R $69,842.00 Henley Roofing Company, Inc. Bryant, J. Construction Closed Out 1/28/08: Warranty Inspection done, no date indicated
361/000-01-2006-03 $238,000.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Nashville USPFO Reroof $238,000.00 Jolly Roofing & Contracting Co. Bryant, J. Construction Closed Out YEW due 3/08/08
361/000-01-2006-04 $154,000.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Milan FMS-Struc Repairs & Rer $154,000.00 Reese Roofing & Sheet Metal Co.,Inc. Bryant, J. Construction Closed Out YEW due 12/14/07
361/000-02-2005-01 $258,000.00 Charles King & Associates, Inc. Law, V. Re-roof
Dayton Readiness Center Reroof $252,000.00 Bryant, J. Active Construction 7/28/08: Construction NTP issued, RSC is 11/24/08
(120 days)
7/11/08: Construction contract executed
5/29/08: Bid Date
5/08/08: Pre Bid Conference
361/000-02-2005-02 $424,000.00 Charles King & Associates, Inc. Law, V. Re-roof
Chattanooga Readiness Center $422,000.00 Bryant, J. Bidding Phase 9/11/08: Bid Date
8/26/08: Pre Bid Conference
8/08/08: CDP approved, proceeding to Bid Phase
7/25/08: DDP approved, NTP to CDP authorized
1/02/08: Needs major corrections
361/000-02-2006-01 $200,000.00 In House (Agency Resources) Law, V. Renovation
Tullahoma Readiness Ctr-Field $179,000.00 Bryant, J. Active Construction Tim Stewart
Construction by Federal contract
1/02/08: Waiting on mark-up documents
361/000-02-2006-02 $200,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Chattanooga Readiness Center $179,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding
361/000-02-2006-03 $200,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Athens Readiness Center-Field $179,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding
361/000-02-2006-04 $200,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Columbia Readiness Ctr Field $179,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: Federal funding expected this FY
10/16/07: Wait on Federal funding
361/000-02-2006-05 $200,000.00 In House (Agency Resources) Law, V. Renovation ON HOLD
Memphis Readiness Ctr-Field M $179,000.00 Bryant, J. SBC Approved - Awaiting Contra 12/10/07: Federal funding expected this FY

10/16/07: Wait on Federal funding



361/000-03-2005 $280,000.00 1.C. Thomasson Associates, Inc. Law, V. Renovation Root Project
Energy Savings Project $223,000.00 Bryant, J. SBC Approved - Awaiting Contra 11/01/07: No longer an energy project, new designer to
be selected
361/000-03-2005-01 $255,037.83 1.C. Thomasson Associates, Inc. Law, V. Energy
Dickson Readiness Ctr-Energy $223,000.00 Bryant, J. Bidding Phase 8/05/08: CDP approved, proceeding to bid phase
7/22/08: DDP approved, NTP to CDP authorized
2/19/08: Design NTP
1/31/08: Design Agreement executed
12/21/07: Design contract to Designer for signature
361/000-03-2006-01 $260,702.00 Upland Design Group, Inc. Law, V. Re-roof Awaiting One-Year Corr Insp
Jamestown Readiness Ctr-Roof $237,000.00 Crawford Roofing, Inc. Bryant, J. Project Closed Out Kirby Shelton
Warranty inspection due 10/22/08
10/23/07: Final Inspection
10/23/07: Substantial Completion Certificate issued
361/000-03-2006-02 $305,243.00 Upland Design Group, Inc. Law, V. Re-roof Awaiting One-Year Corr Insp
Sweetwater Readiness Ctr-Roof $278,000.00 Porter Roofing Contractors, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 3/13/09
4/30/08: Final Inspection
3/13/08: Substantial Completion Certificate issued
1/28/08: 80% complete
1/02/08: Complete, but one change-order left to
process, need roof warranty and final close-out docs
361/000-04-2004-01 $191,805.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Clarksville Readiness Center Re $191,805.00 Wade Dortch Roofing, LLC. Bryant, J. Construction Closed Out Juan Rodriquez-Sawao
YEW was due 8/24/2007
361/000-04-2004-02 $215,098.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Dickson Readiness Center Rero $215,098.00 Wade Dortch Roofing, LLC. Bryant, J. Construction Closed Out YEW due 10/31/2007
361/000-04-2004-03 $208,261.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Paris Readiness Ctr-Reroof & R $208,261.00 Accurate Roofing Co., Inc. Bryant, J. Project Closed Out Warranty inspection due 2/18/08
10/16/07: Final expected10/07
361/000-04-2006-01 $257,148.87 Anderson Buehler Architects, PLLC Law, V. Re-roof
Alamo Readiness Center Reroof $227,249.00 Accurate Roofing Co., Inc. Bryant, J. Active Construction 1/02/08: Project 20% complete
10/10/07: NTP 9/04/07
Substantial completion approximately 5/08
361/000-04-2006-02 $275,429.87 Anderson Buehler Architects, PLLC Law, V. Re-roof
McKenzie Readiness Ctr-Reroof $245,530.00 Accurate Roofing Co., Inc. Bryant, J. Construction Closed Out 3/13/08: Substantially complete
1/28/08: Project 50% complete
10/10/07: NTP 9/17/07, Substantial Completion about
3/08
361/000-04-2006-03 $401,000.00 Anderson Buehler Architects, PLLC Law, V. Re-roof
Union City Readiness Ctr-Reroo $330,000.00 Allen Searcy Builder Contractor, Inc. Bryant, J. Construction Closed Out Warranty Inspection due 3/03/2009
3/03/08: Substantial Completion Certificate issued
1/28/08: Project 50% complete
10/10/07: NTP 9/04/07, not started
361/000-05-2004-01 $179,477.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Savannah Readiness Ctr-Reroof $115,000.00 Crawford Roofing, Inc. Bryant, J. Construction Closed Out YEW due 7/16/08
361/000-05-2004-02 $130,000.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Wayneshoro Readiness Ctr-Rero $115,000.00 A-1 Roofing Company, Inc. Bryant, J. Construction Closed Out YEW due 7/01/08
361/000-05-2004-03 $160,000.00 Law, V. Re-roof
Lewisburg Readiness Ctr-Reroof $160,000.00 Willoughby Roofing & Sheet Metal, Inc  Bryant, J. Construction Closed Out YEW due 7/24/08
361/000-05-2004-04 $130,000.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Parsons Readiness Ctr-Reroof $125,000.00 Accurate Roofing Co., Inc. Bryant, J. Construction Closed Out YEW due 8/07/07



361/000-05-2004-05 $174,000.00 Richard C. Rinks & Assoc., Inc. Law, V. Re-roof
Lewisburg Readiness Ctr-Reroof $169,000.00 Bryant, J. Construction Document Phase Kirby Shelton
7/16/08: DDP approved, NTP to CDP authorized
7/07/08: Design Agreement executed
5/16/08: Designer will be selected at May 15 SBC
meeting
10/16/07: Add Federal funds at Nov SBC meeting
361/000-05-2006-01 $192,500.00 In House (Agency Resources) Law, V. Re-roof
Centerville Readiness Ctr-Roof $179,000.00 Bryant, J. Construction Document Phase Kirby Shelton
6/18/08: Funds added to increase target
5/05/08: Should be ready to bid June 08
CDP due early '08
361/000-05-2006-02 $192,500.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Gallatin Readiness Ctr Roof Rep $192,500.00 Burress Roofing Company Bryant, J. Construction Closed Out Warranty inspection due 9/28/08
361/000-05-2006-03 $275,000.00 In House (Agency Resources) Law, V. Re-roof
Pulaski Readiness Ctr-Roof Rep $275,000.00 Burress Roofing Company Bryant, J. Construction Closed Out Juan Rodriquez-Sawao
11/19/07: Cert of Substantial Completion issued
7/23/07: NTP
361/000-05-2007-01 $560,000.00 Anderson Buehler Architects, PLLC Law, V. Re-roof
Dyersburg Readiness Center Rer $506,000.00 Bryant, J. Construction Document Phase Subscript 01 and 02 combined on same Designer
Agreement
11/08/07: Design NTP
11/19/07: Design agreement executed
361/000-05-2007-02 $560,000.00 Anderson Buehler Architects, PLLC Law, V. Re-roof
Jackson Readiness Center Reroo $506,000.00 Bryant, J. Construction Document Phase Subscript 01 and 02 combined on same Designer
Agreement
4/25/08: DDP approved, CDP authorized
11/08/07: Design NTP
11/19/07: Design agreement executed
361/000-06-2004-01 $125,629.00 In House (Agency Resources) Law, V. Re-roof
Knoxville Readiness Ctr-Roof R $125,000.00 Safety and Ecology Corporation (SEC)  Bryant, J. Construction Closed Out Metal Building
Warranty inspection due 11/10/08
1/02/08: Substantially complete on original contract,
but processing one additional change-over
11/11/07: Substantial Completion Certficate issued
11/8/07: SBC decreased funding
361/000-06-2004-02 $137,815.00 In House (Agency Resources) Law, V. Re-roof Awaiting One-Year Corr Insp
Sparta Readiness Ctr-Roof Repl $137,498.00 Palmer Roofing and Sheet Metal Bryant, J. Construction Closed Out Juan Rodriquez-Sawao
10/10/07: Still not paid in full, need backup material
for pay request and closeouts. 11/8/07 SBC: Decreased
funds.
361/000-06-2004-03 $183,220.00 Law, V. Re-roof
Two TEMA Buildings $0.00 Bryant, J. SBC Approved - Awaiting Contra 7/03/08: Scope change to add two metal buildings
361/000-06-2007-01 $415,000.00 Richard C. Rinks & Assoc., Inc. Law, V. Re-roof Awaiting NTP
Murf Readiness Ctr-Ext Waterpr $377,577.00 Porter Roofing Contractors, Inc. Bryant, J. Active Construction 7/03/08: Per Val Law, construction NTP was issued

6/3/08, but have not received document. Current
progress status will remain until it is received.
5/16/08: Construction contract executed

5/01/08: Apparent low biddger is Porter Roofing
$319,928

4/01/08: Bid Date

3/14/08: PreBid Conference

11/08/07: Design NTP



361/000-06-2007-02
McMinnv Readiness Ctr-Ext W

$415,000.00
$377,577.00

Richard C. Rinks & Assoc., Inc.

G R Industrial

Law, V.

Bryant, J.

Re-roof
Substantially Complete

7/16/08: Substantial Completion Certificate issued
5/23/08: Contruction NTP issued, RSC is 8/20/08 (90
days)

5/08/08: Construction contract executed

5/01/08: Apparent low bidder is GR Industrial $83,800
4/01/08: Bid Date

3/14/08: PreBid Conference

11/08/07: Design NTP

361/000-07-2007
Remediation-Indoor Firing Rang

$233,000.00
$555,000.00

In House (Agency Resources)
First Response Inc.

Law, V.

Bryant, J.

Renovation
Active Construction

Tim Stewart

5/13/08: Construction NTP issued, RSC is 5/25/09 (378
days)

4/24/08: Construction Contract executed

2/05/08: Bid Date

10/16/07: CDP expected 12/07

361/000-09-2005
Paris Readiness Ctr-HVAC Repl

$550,000.00
$495,000.00

TLM Associates, Inc.

Law, V.

Bryant, J.

Renovation
Bidding Phase

Juan Rodriquez-Sawao

9/03/08: Bid date

8/20/08: Pre Bid Conference

8/01/08: CDP approved, proceeding to bid phase
5/05/08: Under review by SFMO

1/02/08: Review for Bid date is in progress
10/10/07: DDP is complete

10/16/07: CDP complete 1/08

40 Projects

$9,865,930.66

( Total Budgeted Cost of Projects )



Tennessee Emergency Management Agency

361/042-01-2005 $225,000.00 In House (Agency Resources) Law, V. Renovation Awaiting One-Year Corr Insp
Emerg Pwr & Security - Jackson $201,600.00 Harrison Electric Bryant, J. Construction Closed Out YEW due 12/12/07
361/047-02-2007 $550,000.00 Wystwynd Designs, Inc. Law, V. Renovation
Knoxville Bldg 310 Renovation $490,000.00 Bryant, J. Design Development Phase 11/29/07: Design NTP issued
361/067-01-2005 $3,550,000.00 Hart Freeland Roberts, Inc. Law, V. Renovation Awaiting One-Year Corr Insp
Renovation / Addition / Update $1,222,200.00 Romach, Inc. Bryant, J. Construction Closed Out
361/067-01-2005-01 $812,606.00 Hart Freeland Roberts, Inc. Law, V. Renovation
Renovations Phase 2 $812,606.00 Heffington Construction Co. Bryant, J. Substantially Complete 2/07/08: Substantial Completion Certificate issued
1/28/08: Wait on Substantial Completion
361/067-02-2005 $300,000.00 In House (Agency Resources) Law, V. Renovation Awaiting One-Year Corr Insp
Security Sys Install - Foster Ave $143,000.00 South Western Communications Bryant, J. Construction Closed Out Tim Stewart
Warranty inspection due 6/15/07
361/067-03-2005 $250,000.00 In House (Agency Resources) Law, V. Renovation Awaiting One-Year Corr Insp
Emerg Pwr Install - Foster Ave $222,000.00 John Bouchard & Sons Co. Bryant, J. Construction Closed Out
361/077-01-2007 $185,000.00 In House (Agency Resources) Law, V. Purchasing Contract Procure by General Services
Ripley Radio Tower $185,000.00 Bryant, J. In Progress (Planning Projects & S Tim Stewart
10/16/07: Verify status
Budgeted - FY 08/09 $900,000.00 New Construction
Vehicle Storage-Middle TN $0.00 Awaiting Funding Approval
Budgeted - FY 08/09 $500,000.00 New Construction
Vehicle Storage-West TN $0.00 Awaiting Funding Approval
9 Projects $7,272,606.00 ( Total Budgeted Cost of Projects )
Tullahoma
361/093-01-2003 $240,000.00 In House (Agency Resources) Law, V. New Construction ON HOLD
VTS Hdqtr Bldg $212,000.00 Bryant, J. Construction Document Phase 12/10/07: Project is designed and on the shelf, likely
will not build this project, will keep plans for future use
10/16/07: Wait on direction
361/093-01-2005 $500,000.00 In House (Agency Resources) Bauer, B. Energy
Readiness Ctr-Energy Savings P $440,000.00 Johnson Controls, Inc. Bryant, J. Construction Closed Out Kirby Shelton
5/01/08: Final acceptance
10/10/07: Waiting on heater installation in RR for final
payment
2 Projects $740,000.00 ( Total Budgeted Cost of Projects )



Waynesboro

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/100-01-2007 $800,000.00 The Pickering Firm, Inc. Law, V. Renovation
Readiness Ctr-HVAC & Control $726,000.00 Bryant, J. Design Development Phase 12/10/07: Design NTP

11/01/07: Design Agreement in process
10/16/07: Scope change at Nov 07 SBC meeting

1 Project $800,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 96 Projects Valued at $123,885,943.85 ( Total Budgeted Cost of Projects )
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